
Federal aerospace agency with an operating budget of $16.5 
billion and over 20,000 employees located in ten centers.  NASA 
is currently in the midst of a five-year ERP implementation, 
Integrated Financial Management Program (IFMP).
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Background

There were several challenges that drove the need for change at NASA including:  1)disparate 
financial systems 2)need for integrated human resources/payroll system 3)meet eGov and 
President’s Management Agenda (PMA) objectives.  People issues around change management, 
training and user satisfaction are some of the main challenges the agency has faced during the 
ERP implementation. 
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Challenges

Resolution and Benefits

NASA has identified important lessons learned that focus on improving people issues during the 
IFMP ERP implementation: 
Communications – Set realistic expectations for implementation and communicate them often.
Senior management leadership – Ongoing senior management support and leadership is critical 
to ensure program success
Training – Anticipate that additional training will be needed post-go live.  
User satisfaction – Communicate new business processes to end users prior to go-live.
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Implementation

Interview was conducted on 05/25/2005

Key Benefit - Over 150 legacy 
systems have been replaced to 
date and another 128 legacy 
systems targeted to be replaced 
with SAP ERP solution


